Message

From: Smallbeck, Donald R. [donald.smallbeck@woodplc.com]
Sent: 4/27/2018 4:34:10 PM
To: 'JERRARD, CATHERINE V CIV USAF HAF AFCEC/CIBW' [catherine.jerrard@us.af.mil]; 'Wayne Miller’

[Miller Wayne@azdeq.gov]; d'Almeida, Carclyn K. [dAlmeida.Carolyn@epa.gov]; Pearson, Stuart C.

[stuart.pearson@wocdplc.com]

cC: d p [DPope@css-dynamac.com]; Davis, Eva [Davis.Eva@epa.gov]; 'MOOK, PHILIP H IR GS-15 USAF AFCEC
AFCEC/CIBW!' [philip.mook®@us.af.mil]; 'Geoff Watkin' [Geoff Watkin@SpecProSvcs.com]; 'Goers, Nicole'
[Nicole.Goers@TechLawinc.com]; '‘Brasaemle, Karla' [KBrasaemle@TechLawlnc.com]; Anderson, Scott )
[scott.anderson2@woodplc.com]; 'Rohrbaugh, Amanda' [ARohrbaugh@Techlawlnc.com]; 'Bo Stewart' [bo@ praxis-
enviro.com]; 'William Hughes' [William.Hughes@SpecProSvcs.com]; 'steve@uxopro.com' [steve@uxopro.com];

'Jennings, Eleanor' [Eleanor.Jennings@parsons.com]
Subject: STO12 Site Activities and two week look ahead

All
Activities This Week

Continue SVE Operation

Continue LNAPL checks

Continue Re-baseline Sampling

Received fork truck

Received containment pads for mix tanks

Completed installation of flush vaults for wells in TEA delivery and mixing traffic areas
Begin plumbing piping connections at injection wells

Next Week (4/30-5/4)

Continue SVE Operation

Continue LNAPL checks

Continue groundwater sampling

Set up containment pads for mix tanks

Receive frac tanks {likely one on Monday and one at end of week)
Receive 2 of 4 recirculation/transfer/injection pumps for TEA
Receive pallet jack

Receive shade structures for sulfate storage and begin installation

Begin plumbing in frac tank

Begin extraction in select wells where baseline sampling is complete

Week 2 (5/7-5/11)

Continue SVE Operation

Continue LNAPL checks

Complete groundwater sampling (LNAPL samples and retrieval of Bio-Traps will continue)
Receive additional recirculation/transfer/injection pumps for TEA

Install shade structures for sulfate storage and begin installation

Continue plumbing in frac tanks

Begin additional extraction wells
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LR, Smalibeck
Principal Program Manager
Construction Remediation

4600 E. Washington Street, Suite 800, Phoenix, Arizona 85034-1917
D +1.6027336040 C+1.707 480.7212
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This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is intended only for the
named recipient(s). lts contents (including any attachments) may be confidential, legally privileged or otherwise protected
from disclosure by law. Unauthorized use, copying, distribution or disclosure of any of it may be unlawful and is strictly
prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability
for any errors or omissions which are a result of email transmission. If you have received this message in error, please
notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies
have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward this email to:
unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you will continue to receive
invoices, project communications and similar factual, non-commercial electronic communications.

Please click htip:.//www . woodplc.com/email-disclaimer for notices and company information in relation to emails
originating in the UK, ltaly or France.
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